Radiogram No.0 611u
RELOCATION TRAINING. CYQl (MCS) #2 TEST (IN MATED STACK)
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GMT CREW ACTIVITY
06:00-06:10 CDR SONOCARD Experiment Termination
06:00-06:05 EE; FE-4, |SLEEP Data Log Entry
06:00-06:10 FE-2 . .

Morning Inspection
06:00-06:10 FE-3
Morning Inspection
06:05-06:15 FE-1 Inspection of DC1 Power Switch Panel (BBI) Circuit Breakers [A3C] and DC1 BI1I1-
30, BI1I1-36 Fuses
06:05-06:10 FE-4, FE-5 . .
Morning Inspection
06:10-06:20 CDR
06:10-06:40 FE-2 Post-sleep
06:10-06:20 FE-3 MO-8 Setup
06:10-06:35 FE-4
06:10-06:20 FE-5
Post-Sleep
06:15-06:45 FE-1
06:20-06:50 CDR
06:20-06:35 FE-5 Body Mass Measurement
06:20-06:35 FE-3 Post-Sleep
06:35-06:50 FE-3 BREAKFAST
06:35-06:55 FE-5 Post-Sleep
06:35-06:50 FE-4 Body Mass Measurement
06:40-07:30 FE-2
06:45-07:35 FE-1 BREAKFAST
06:50-07:40 CDR
06:50-07:05 FE-3 Body Mass Measurement
06:50-07:45 FE-4
06:55-07:45 FE-5 BREAKFAST
07:05-07:15 FE-3 MO-8 Cleanup
07:15-07:45 FE-3 BREAKFAST
07:30-07:45 FE-2
07:35-07:45 FE-1 Work Prep
07:40-07:45 CDR
07:45-08:10 Daily Planning Conference (S-band)
08:10-08:25 Crew conference with Astronaut Office (S-band)
08:25-10:05 FE-3 SM Ventilation System Preventive Maintenance. Group C
08:25-08:45 FE-5
08:25-08:35 FE-1 Work Prep
08:25-08:40 FE-4
08:25-08:40 CDR SONOCARD RSE-MED Laptop Data Download
08:40-08:45 FE-1 MERLIN Condensation Status Check
08:40-10:45 FE-4 MS CORE Cleaning
08:45-09:15 FE-5 Rebooting all PCS/PWS
08:45-11:45 CDR, FE-1, Relocation Training. Tagup with specialists (S-band)

FE-2
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09:45-11:15 FE-5 Physical Exercise (IRED)
10:05-10°55 FE-3 Eg:é?agljirsatps)hgsogeiggsjgig_gzzig)d Panel 229A, 225 to stow new BRI. Tagup with
10:45-11:55 FE-4 MS Cassette Installation
10:55-11:55 FE-3 Physical Exercise (TVIS) Day 4
11:15-11:25 FE-5 PAO Hardware Setup
11:25-11:35 FE-5 Crew Prep for PAO
11:35-11:55 FE-5 PAO Event (Ku + S-band)
11:45-11:55 FE-2 Video Setup for PFE Footage
11:55-12:55 CDR Physical Exercise (TVIS) Day 1
11:55-12:05 FE-2 SLT Shutdown
11:55-12:30 FE-5 PMIC Troubleshooting
11:55-12:25 FE-3 Hygiene Procedures
11:55-13:25 FE-1 N . .
- Periodic Fitness Evaluation (Subject)
12:30-13:00 FE-2 assists
11:55-13:25 FE-4 Physical Exercise (IRED)
12:05-12:15 FE-2 Replace SLT with SLT2 on UOP a3 (FD6)
12:15-12:25 FE-2 SLT2 Activation
12:25-12:55 FE-3 Counter Measure System (CMS) Harmful Contaminant Measurements in SM
12:30-12:45 FE-5 Food Frequency Questionnaire
12:55-13:25 CDR Hygiene Procedures
12:55-13:15 FE-3 Inspection of CPB-K2M Sediment Trap Insert
13:00-13:10 FE-2 JPM and LAB Window Shutter Closure
13:10-13:25 FE-2 Food Frequency Questionnaire
13:25-14:20 FE-4
13:25-14:25 IC::EDF;FFEE13 LUNCH
FE-5
14:20-14:25 FE-4 HAM Radio Setup
14:25-14:35 FE-4 HAM Radio Session
14:25-14:35 FE-2 Stow Equipment Used for PFE Video Shoot
14:25-15:25 CDR gggeﬂs[gﬁglgr;% re:ggtcl)r:;ernal Transfer System] SM +Y Configuration Set up. Locating
14:25-15:25 FE-5 Personal Crew Items Audit
14:25-15:05 FE-3 COX Maintenance
14:35-14:40 FE-2 Payload Status Check
14:35-15:50 FE-4 MS CORE Installation
14:40-15:00 FE-1 Configuring Ku-band TV Downlink
14:40-14:45 FE-2 SLT Cleanup Ops
14:45-15:00 FE-2 SLT File Update. New File Verification
15:00-15:20 FE-2 Battery Stowage Assembly (BSA) Battery Recharge Terminate
15:20-15:55 FE-2 Start BSA Battery Charge
+
15:25-15:40 CDR,FE-3 E:Agtl?éﬂc[oljnc;cllilir&gcaonndn(Ier::ttirrr;atloT(gannbs;EeirrdSéztglr:l SM +Y Configuration Setup. On MCC GO
15:40-16:10 FE-1,FE-3 Jviitiggeighs?%xiEg.bzaﬁ)eo downlinks via Ku-band prior to Soyuz relocation. Tagup
15:40-15:55 CDR CCBIN [Docking and Internal Transfer System] SM +Y Configuration Setup. Close-out
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Ops

15:50-16:05 FE-4 MS LED Adjustment
15:55-17:05 FE-2 Physical Exercise (TVIS)
16:05-16:25 IC::EDE FE-4, Crew Weekly Conference with ESA (S-band)
16:10-17:40 FE-1 Physical Exercise (IRED)
16:10-17:10 FE-3 Physical Exercise (VELO) Day 4
16:30-17:30 FE-4 Physical Exercise (CEVIS)
16:40-17:40 CDR CY[ (MCS) #2 Test (Mated Stack)
17:05-17:15 FE-5 Photo/TV A31P Laptop Shutdown
17:10-18:10 FE-3 Installing Thermal Insulation on SKV2 Compressor Relief Valve
17:15-17:40 FE-5 Evening Work Prep
17:25-18:40 FE-2 Physical Exercise (IRED)
17:30-18:40 FE-4 MS FPEF Setup
17:40-18:40 CDR Physical Exercise (VELO) Day 1
17:40-18:40 FE-1 Physical Exercise (TVIS)
17:40-18:40 FE-5 Physical Exercise (CEVIS)
18:10-18:40 FE-3 Evening Work Prep
18:40-19:05 Daily Planning Conference (S-band)
19:05-19:35 EE% EEZ Evening Work Prep
19:05-19:35 CDR INTERACTION Experiment Ops
19:05-19:30 FE-5 Evening Work Prep
19:30-19:35 FE-5 Transfer TVIS, CEVIS, and HRM data to MEC
19:35-20:30 FE-1

CDR, FE-2, Pre-Sleep
19:35-21:30 FE-3, FE-4,

FE-5
20:30-20:45 FE-1 Private Family Conference (Ku + S-band)
20:45-21:20 FE-1 Pre-Sleep
21:20-21:30 FE-1 FCF Alignment Guide Installation
21:30-13:00 SLEEP
Task List FE-3 IMS Update
Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep: dinner, daily food prep, evening toilet

End of Radiogram




